Weekly Report

2018.9.3 — 2018.9.9

Job Summary
1. Beijing Bank Project:
Add stylesheet for component library and application scenarios.

2. Learn operating system for entrance exam

Work Plan
1. Beijing Bank Project:

a) Complete component library work before 9.13.

2. Study for exam.



